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SECTION I:  PROPOSAL 

 
 
 
 

Date: 

 
 
 
07-12-01 

 
Agency Name: Human Services 

Project Name: Electronic Benefit Transfer 

Expenditure Name:       

Agency Manager: Edith Pruismann 
 

Agency Manager Phone Number / E-mail: 515-281-5688  epruism@dhs.state.ia.us 
 

Executive Sponsor (Agency Director or Designee): Deborah Bingaman, Adminstrator 
Division of Economic Assistane 

 
Request For ROI Application Waiver:   
Agencies are required to complete this funding application when requesting funds for any project,  
any IT expenditure costing over $100,000, or any non-routine IT expenditure.  If you feel there is 
compelling reason to waive this requirement, please provide (in the box provided below) a brief 
description of the project or expenditure, the budget amount, and a rationale for the waiver request.  
Until a decision is made regarding your waiver request, it is not necessary to complete any other 
portion of this application.  The ITD Enterprise Quality Assurance Office will convey waiver request 
decisions within five working days of receipt.             
 

Explanation:        

 
A. Project or Expenditure Rationale 

Is this project or expenditure necessary for compliance with a Federal standard, initiative, or 
statute?       YES  (If “YES,” explain)     NO 

 

 
Is this project or expenditure required by State statute?      YES  (If “YES,” explain)     NO 

 

 
Does this project or expenditure meet a health, safety or security requirement?  

YES  (If “YES,” explain)     NO 
 

Explanation:  The Personal Responsibility and Work Opportunity Act of 1996  (PRWORA [P.L. 104-103]) 
requites that food stamps be issued statewide by EBT no later thanOctober 1, 2002 

Explanation:        

This is an electronic template.  Please enter your responses on this document.  Only electronic 
submittals of this template will be accepted.  Proposals submitted after the designated due date 

may not receive funding consideration. 
FINAL AUDIT REQUIRED:  The Enterprise Quality Assurance Office of the Information 

Technology Department is required to perform a final project outcome audit, after  
implementation, for all Pooled Technology funded projects.   
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Is this project or expenditure necessary for compliance with an enterprise technology standard? 

 YES  (If “YES,” explain)     NO 
 

 
Is this project or expenditure consistent with meeting the goals and objectives of the State’s 
strategic plans? 

 YES  (If “YES,” explain)     NO 
 

 
Is this a “research and development” project or expenditure?        YES  (If “YES,” explain)     NO 

 

 
B. Project or Expenditure Summary 

 
1. Provide a pre-project or pre-expenditure (before implementation) and a post-project or post-

expenditure (after implementation) description of the impacted system or process.  In particular, 
note if the project or expenditure makes use of information technology in reengineering traditional 
government processes. 

 
2. Summarize the extent to which the project or expenditure improves customer service to Iowa 

citizens or within State government.  Included would be such items as improving the quality of 
life, reducing the government hassle factor, providing enhanced services, improving work 
processes, etc. 

Explanation:  The food stamp program is a nutrition pogram.  One hundred percent of the benefits are federal 
funds.  The program is designed to supplement the fod budget for low income people so that they can afford a 
nutritious diet.  This contributes to the healthy family goal. 

Explanation:        

Explanation:  Food stamps enable recipients to improve nutrition, thus contributing to the goal of healthy families. 

Explanation:        

Response:    Pre-project: currently the department issues food stamp coupons and FIP warrants through a mail 
issuance system.  The department operates a food stamp stuffing machine to prepare the correct amount of benefits for 
mailing on a monthly basis.  DHS uses the Revenue and Finance's warrant issuance system for FIP warrants. 
 
Post-project:  During FY2002, the department will work with the selected vendor to implement the statewide EBT 
system.  The Electronic Benefit Transfer project will enable the department to issue a magnetic stripe card to recipients 
to use at Point of  Sale equipment at authorized food stamp retailers and ATM through out the nation for FIP benefits.  
The EBT system will transmit benefits to an account that the recipient will access at the retail location and ATM 
locations.. 
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3. Identify the main project or expenditure stakeholders and summarize the extent to which each, 

especially citizens, is impacted.  In particular, note if the project or expenditure helps reconnect 
Iowans to State government. 

 
 

Response:   This benefit issuance system provides a more secure system for the recipient.  Benefits are held safely in 
an account until the recipient accesses the benefits at the retailer location.  The benefits are transmitted to the same 
account month after month.  Recipients experience address changes, but the benefits are deposited in the same account.  
This eliminates lost in the mail or undeliverable benefits because of address changes. 
 
Recipients particicipate in the same technology (debit card) as the general public.  The system also eliminates the stigma 
of using different money (food stamps) than the general public. 
 
EBT improves the integrity of the program.  While the introduction of EBT has not eliminated the diversion of food 
stamps to purchase items other than food or exchange them for cash, EBT provides electronic tracking of the 
transactions.  The record of transactions can be analyzed to identify suspect transactions, the location of the terminal and 
the cardholder.  This  allows for corrective action to stop the diversion of benefits.. 
 
More benefits are actually expended on food because with EBT the exact amount of the purchase is deducted from a 
benefit account and no benefits are returned to the recipient in the form of change. 

Response:   The stakeholders for Electronic Benefit Trtansfer are: Authorized food stamp retailers, the banking 
industry, third party processosr providing electronic switching and settling of transactions, and the United States Postal 
Service. 
 
Authorized food stamp retailers need to have access to point of sale equipment to continue to participate in the food 
stamp program.  Federal regulations require the government to provide equipment if the retailer chooses not to provide 
equipment.  All authorized food stamp retailers must be given an opportunity to participate in the food stamp program.  
The commercial equipment can be programmed to be compatible with food stamps.  EBT eliminates the bookeeping 
connected to the paper coupons.  A big advantage is the elimination of cash back for transactions not in even dollars, 
since with EBT the system accepts the exact amount of the transaction.  This feature also increases the amount of benefits 
actually spent on food. 
 
With the elimination of food stamps, banks no longer have the costs associated with processing food stamps through the 
Federal Reserve System.  In the EBT system, the vendor will access the food stamp account at the Federal Reserve in 
Virginia through the ACH system to provide settlement with all the retailers' banks.  In addition, EBT becomes a source 
of income to banks because of the transaction fees that accrue to the banks. 
 
Networks provide the transaction routing and switching functions.  EBT increases the volume of transactions completed.  
All transactions have a fee attached to the type of service. 
 
Mail carriers have long supported EBT to eliminate the problems associated with delayed benefits, lost and stolen mail, 
address changes and getting signatures for the certified mail deliveries.  Also EBT eliminates postal access to food 
stamps and thus internal theft in the post offices. 
 
The benefit to the recipients is reviewed in Number 2 above. 
 
For the citizens of Iowa the EBT system improves the Food Stamp Program Integrity.  The electronic tracking of 
transactions enables  the department or the UDSA Office of Inspector General to analyze transactions to isolate potential 
diversion of benefits.  It is impossible to divert benefits unless there is a cooperating retailer.  By identifying suspect 
transactions the cooperating retailer and the participating recipient can be identified which allows for corrective action. 
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SECTION II:  PROJECT ADMINISTRATION     
 
 
      A.  Agency Information 

      1.  Project Executive Sponsor Responsibilities:  The sponsor must have the authority 
           to ensure that adequate resources are available for the entire project, that there is 
           commitment and support for the project, and that the organization will achieve 
           successful project implementation.   
 
          Response:  No response required. 
 
       2. Organization Skills: 
           a. List the project management skills necessary for successful project implementation 
           b. List the project management skills available within the agency 
           c. List the source(s) of project management skills lacking within the agency 
           d. Summarize relevant agency project management experience and results 

            
B.  Project Information 
 

1. History: 
a.  Is this project the first part of a future, larger project?  If so, please explain. 
b.  Is this project a continuation of a previously begun project?  If so, please 

explain project history, current status, and results. 

Response:   A.  The project management skills required for this project are extensive.  The project 
involves managing the contract so that the contractor follows through on all the requirements of the contract 
which includes reaching an agreement with all authorized food stamp retailers in the state and installing POS 
equipment where necessary and converting retailer equipment to the correct software to accept the EBT card 
according to USDA specifications.  Project coordination is necessary so the statewide rollout is smooth which 
includes the training of the local offices and the recipients to the EBT system.  Time frames are important for 
continued federal financial participation. 
 
B.  Currently the Department has an EBT coordinator which is providing these duties for the EBT Pilot. 
 
C.  Depending on the final system design proposed by the Contractor the DHS may need specific skills for 
the system for the interface with the vendor. 
 
D.  The department has always been able to manage the issuance of benefits using the system.  EBT is a 
different benefit issuance system and the same management skills will be applied to this project.  The EBT 
pilot in Linn County has given the department valuable experience and lessons learned to be applied to this 
project. 
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2. Expectations:  Describe the primary purpose or reason for the project. 

 

 
3. Measures:  Describe the criteria that will be used to determine if the project is 

successful. 
 

 
4. Environment:  List the project participants (i.e. single agency, multiple 

agencies, State government enterprise, citizens, associations, or businesses, 
etc.). 

 

 

Response:   a.  This project is the first part of a larger project.  We are required to change from a paper 
issuance benefit base to an electronic benefit issuance for the food stamp program.  The technology can be 
adapted for other programs.  This program will set the basis for electronic benefit issuance for the 
department.  There are plans to add additional programs, like the childcare vendor payments which include 
time and attendance verification and the computation of the payment based on the time and attendance 
captured by using the benefit issuance card.  The medical eligibility verification system is another program to 
be added. 
 
b.  While this is the first part of a larger project, the department has operated a pilot in Linn County.  FIP 
benefits were first issued through EBT July 1989.  The food stamp component was added in June 1993.  The 
Linn county project is different than statewide EBT will be since the pilot is voluntary for both the recipients 
and the retailers.  The technology is proven.  The pilot could not be expanded because it was necessary to 
open up the statewide expansion to competitive bids.  The Linn pilot will be the first area converted to the 
statewide system. 

Response:   The primary purpose is to issue food stamp benefits electronically.  The department must use 
this issuance method in order to be in compliance with federal food stamp law. 

Response:   The project will meet standard audit requirements for the disbursement of government 
benefits.  The contractor has specific requirements to meet in terms of customer services requirements and 
transaction time and speed.  Recipients will get their benefits on time and the retailers will be reimbursed 
timely and accurately. 

Response:   DHS is the designated state agency responsible for the Federal Food Stamp Program.  Food 
Stamp benefits are 100% federal funds.  The state receives federal financial participation from the USDA for 
the administrative costs of administrating the food stamp program which include the costs of benefit issuance.  
The department will be working with the USDA and will be in full compliance with federal regulations or 
seek appropriate waivers for a benefit issuance method tailored for Iowa. 
 
The United States Department of Agriculture authorizes food stamp retailers to participate in the food stamp 
program.  The department through the services of a contractor will negotiate agreements with all the 
authorized food stamp retailers to participate in the EBT benefit redemption system. 
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5. Risk:  Describe the project risks which may be internal or external to State 
government, i.e. implementing versus not implementing project, changing 
technology, potential cost overruns, changing citizen demand or need, etc. 

 

 
6. Security / Data Integrity / Data Accuracy / Information Privacy 

                a.  List the security requirements of the project 
                b.  Describe how the security requirements will be integrated into the project 
                     and tested 
                c.  Describe what measures will be taken to insure data integrity, data accuracy 
                     and information privacy.   
 

            
7. Project Schedule 

                Describe general time lines, resources, tasks, checkpoints, deliverables, 
                responsible parties, etc. 
 

         
 

Response:   The department is required to issue food stamp benefits through EBT.  However, the benefits 
issuance must be cost neutral to the USDA; any additional costs are assumed by the department.  Even though 
the department assumes more cost, failure to issue benefits in this manner could cost the department the 
USDA participation of 50% of the administative funds.   
 
Food Stamp benefit funds are 100% federal funds.  The department issues $100,000,000 food stamp benefits 
a year.  The amount of benefits issued fluxuates depending on the number of eligible households.  The 
number of eligible households increase when there are economic downturns and increasing unemployment.  
The goal of the USDA is to eliminate food stamp coupons.  If the department does not implement EBT the 
state of Iowa could lose the entire food stamp program and the $100,000,000 benefit to the ecomomic 
conditions of the state. 

Response:   A.  A security plan is one of the deliverables required for the contractor.  The extensive 
security requirements are listed in the RFP for the contractor .  
 
B  The security requirements are a intergral part of the system requiarements.  The system must meet the 
federal acceptance test requiarements.  A federal acceptance test plan is another deliverable requiared for the 
contractor.   
 
C.  Data integrity will be insured by the reconcilliation requirements for the food stamp program.  The system 
includes an interface with the Federal Reserve Bank, in Alexandria, VA for the daily settlement.  Each day 
the issuances and expenditures must reconcile.  The contractor any any empolyees are tied to the states 
information privacy policy through the contract. 

Response:   The project replaces mail issuance.  Electronic Benefit Transfer will mirror the time frames 
of mail issuance.  Recipients are eligible for monthly benefits and the benefits are issued monthly.  The state 
must have Statewide EBT by October 1, 2002.  Benefits will be transmitted monthly through the interface 
developed with the vendor.  During the first three months of FY03 the state will be completing the statewide 
roll out.  The following 9 months benefits will be issued 100% state wide by EBT. 



 

State of Iowa – Return on Investment Program – IT Project Evaluation 
Page 7 

 

I 
T 
 

P 
R 
O 
J 
E 
C 
T 
 

E 
V 
A 
L 
U 
A 
T 
I 
O 
N 

 

SECTION III:  TECHNOLOGY   (In written detail, describe the following) 
 
A.  Current Technology Environment 
     1. Software (Client Side / Server Side / Midrange / Mainframe): 
         a. Application software   
         b. Operating system software   
         c. Major interfaces to other systems, both internal and external 

 
 

    2.  Hardware (Client Side / Server Side / Mid-range / Mainframe): 
         a. Platform, operating system 
         b. Storage and physical environment 
         c. Connectivity and bandwidth 
         d. Logical and physical connectivity 
         e. Major interfaces to other systems, both internal and external 
 

Response:    
 A.1.a. Mainframe 
           IBM products including but not limited to TSO, CICS, PanValet, etc 
           CA products including, but not limited to, IDMS, Culprit, etc. 
            Syncsort 
            VSAM 
            COBOL 
  A.1.b.  Mainframe 
             JES3 
  A.1.c.  Mainframe 
             IBM products including, but not limited to TSO, CICS, PanValet, etc. 
             CA products including, but not limited to IDMS, Culprit, etc. 
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B.  Proposed Technology Environment 
 
     1. Software (Client Side / Server side / Mid-range / Mainframe) 
          a. Application software 
          b. Operating system software 
          c. Major interfaces to other systems, both internal and external 
          d. General parameters if specific parameters are unknown or to be determined 
 

 
     2. Hardware (Client Side / Server Side / Mid-range / Mainframe) 
         a. Platform, operating system 
         b. Storage and physical environment 
         c. Connectivity and Bandwidth 
         d. Logical and physical connectivity 
         e. Major interfaces to other systems, both internal and external 
         f. General parameters if specific parameters are unknown or to be determined 
 

Response:    
 A.2.a  Mainframe Environment 
           IBM 9672R45 
           OS390 
           JES3 
A.2.b.  Mainframe Environment 
           IBM 9672R45 
           OS390 
A.2.c.  Mainframe Connections 
            ICN Frame Relay Network 
            ICN Enterprise Routers 
            Interface:  100MB FD Ethernet 
            16 MB Token Ring ( Campus TR and Enet with ATM OC3 uplink ) 
            Cisco Catalyst 5500 Ethernet /  TR Switch 
            Cisco 7507 Router & CIP  ( TCP/IP to MF ) 
A2.d.  Mainframe Connections 
           ICN Frame Relay Network 
           ICN Enterprise Routers 
           Interface:  100MB FD Ethernet 
           16 MB Token Ring ( Campus TR and Enet with ATM OC3 uplink 
           Cisco Catalyst 5500 Ethernet / TR Switch 
           Cisco 7507 Router & CIP ( TCP/IP to MF 
A.2.e.  Mainframe Connections 
            ICN Frame Relay Network 
            ICN Enterprise Routers 
            Interface: 100 MB FD Ehternet 
            16 MB Token Ring ( Campus / TR and Enet with ATM OC3 uplink ) 
            Cisco Catalyst 5500 Ethernet / TR Switch 
             Cisco 7507 Router & CIP ( TCP/IP to MF ) 

Response:    
B.1.a/b/c.  Same as stated in Section III and we will need the response from the FRP for the balance. 

Response:    
B.2. a/b/c/d/e.  Same as stated in Section III and we will need the response from the RFP for the balance. 
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C.  Data Elements 
      If the project creates a new database, provide a description of the data elements.              
 

 
SECTION IV:  Financial Analysis 
 
A.  Budget:  Enter figures and calculate (see formula below) Total Annual Prorated Cost (State Share). 
 

( ) CostoratedAnnualShareStateCostOngoingAnnualShareState
LifeUseful

AmountBudget Pr%% =×+







×








 
 

Budget 
Line 

Items 

Budget 
 Amount 

(1st Year Cost) 

 
 
 

Useful 
Life 

(Years) 

 %  
State 
Share 

 Annual 
Ongoing 

Cost  
(After 1st Year) 

 %  
State 
Share 

 Annual 
Prorated 

 Cost 

Agency Staff 
$250,000  1  50%  $          %  $125,000 

Software 
$      4     %  $          %  $      

Hardware 
$       3     %  $          %  $      

Training 
$       4     %  $          %  $      

Facilities 
$       1     %  $          %  $      

Professional 
Services 

$2, 380,066  1  41.7%  $0  -0%  $992,429(est.) 

ITD Services 
$       4     %  $          %  $      

Supplies, 
Maint, etc. 

$       1     %  $          %  $      

Other (Specify) 
$       1     %  $          %  $      

Totals 
$2630066  -------  -------  $       ------  $1,117,429 

 

 
Transfer this amount to the ROI Financial Worksheet, item “D” on page 13. 

Response:   There are no new databases. 
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B.  Funding:  Enter data or provide response as requested 
 
1. This is (pick one):  A Pooled Technology Fund or Reengineering Fund Request 

 An Agency IT Expenditure or Budget Request (General Fund, Road 
Funds, etc) 

 Other – Specify:     
 
 

2. On a fiscal year basis, enter the estimated cost by funding source? 
 FY03 FY04 FY05 
  

 Cost ($) 
% Total  
 Cost 

 
 Cost ($) 

% Total  
 Cost 

 
 Cost ($) 

% Total  
 Cost 

State General Fund $1,117429 42.5% $         % $         % 
Pooled Tech. Fund  $         % $         % $         % 

Federal Funds $1,117429 42.5% $         % $         % 
Local Gov. Funds $         % $         % $         % 

Grant or Private Funds $         % $         % $         % 
Other Funds (Specify) $395525 15% $         % $         % 

Total Project Cost $2,630,066 100% $      100% $      100%

 
If applicable, summarize prior fiscal year funding experience for the project / expenditure. 

 
1. On a fiscal year basis, how much of the total ($ amount and %) project / expenditure cost would 

be absorbed by your agency from normal operating budgets (all funding sources)? 
    

 
2. Identify, list, and quantify all new annual ongoing  (maintenance, staffing, etc.) related costs (State 

$s) that will be incurred after implementation or expenditure.   
      

 
C.  ROI Financial Worksheet:  Respond to the following and transfer data to the ROI Financial 
      Worksheet (see IVC11) as necessary: 

 
1. Annual Pre-Project Cost – Quantify all actual state government direct and indirect costs 

(personnel, support, equipment, etc.) associated with the activity, system or process prior to 
project implementation.  This section should be completed only if state government 
operations costs are expected to be reduced as a result of project implementation. 

  

   

Response:      The prior year's funding is for the project design and development and the statewide roll out. 

Response:    N/A 

Response:     N/A 

Response:     State operation costs are not expected to be reduced. 
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2. Annual Post-Project Cost – Quantify all estimated State government direct and indirect costs 

associated with activity, system or process after project implementation.  This section should 
be completed only if State government operations costs are expected to be reduced as a 
result of project implementation. 

 

 
3. State Government Benefit -- Subtract the total “Annual Post-Project Cost” from the total 

“Annual Pre-Project Cost.”  This section should be completed only if State government 
operations costs are expected to be reduced as a result of project implementation.  

 
4. Citizen Benefit – Quantify the estimated annual value of the project to Iowa citizens.  This 

includes the “hard cost” value of avoiding expenses (“hidden taxes”) related to conducting 
business with State government.  These expenses may be of a personal or business nature.  
They could be related to transportation, the time expended on or waiting for the manual 
processing of governmental paperwork such as licenses or applications, taking time off work, 
mailing, or other similar expenses.  As a “rule of thumb,” use a value of $10 per hour for 
citizen time savings and $.325 per mile for travel cost savings. 

 
5. Opportunity Value/Risk or Loss Avoidance Benefit – Quantify the estimated annual non-

operations benefit to State government.  This could include such items as qualifying for 
additional matching funds, avoiding the loss of matching funds, avoiding program 
penalties/sanctions or interest charges, avoiding risks to health/security/safety, avoiding the 
consequences of not complying with State or federal laws, providing enhanced services, 
avoiding the consequences of not complying with enterprise technology standards, etc. 

 

 
6. Total Annual Project Benefit -- Add the values of all annual benefit categories. 

 

 

Response:   See number 1. 

Response:     See number 1. 

Response:    Citizen benefit is the more secure issuance method.  Food stamps cannot be stolen from the mail 
boxes while recipents are working.  Address changes no longer delay benefits as the benefits are transmitted to the 
same account.  These benefits have not been quantified. 

Response:   Issuing food stamps by EBT is required by the Personal Responsibility and Work Opportunity Act of 
1996 (PRWORA [P.L. 1-4-103]).  The required date of statewide implementation is October 1, 2002.  Failure to 
complete statewide EBT implementation subjects the state to federal sanction.  Failure to comply with federal 
regulations can result in the loss of federal match of adminstrative costs.  In FY00 DHS received $11,826,629 federal 
match. 
 
The department issued $100,726,629 in food stamp benefits.  These benefits are 100% federal funds.  This program 
brought $100,726,629 in federal dollars to the State of Iowa. 
 
$11,826,629 + $100,726,629 = $112,553,258 

Response:   $112,553,258 
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7. Total Annual Project Cost – It is necessary to estimate and assign a useful life figure to each 
cost identified in the project budget.  Useful life is the amount of time that project related 
equipment, products, or services are utilized before they are updated or replaced.  In general, 
the useful life of  hardware is three (3) years and the useful life of software is four (4) years.  
Depending upon the nature of the expense, the useful life for other project costs will vary 
between one (1) and four (4) years. On an exception basis, the useful life of individual project 
elements or the project as a whole may exceed four (4) years.  Additionally, the ROI 
calculation must include all new annual ongoing costs that are project related.  Completing 
Section IV-A, Project Budget of the evaluation document will provide all the necessary 
information for this item. 

 

 
8. Benefit / Cost Ratio – Divide the “Total Annual Project Benefit” by the “Total Annual Project 

Cost.”  If the resulting figure is greater than one (1.00), then the annual project benefits 
exceed the annual project cost.  If the resulting figure is less than one (1.00), then the annual 
project benefits are less than the annual project cost. 

 

 
9. ROI -- Subtract the “Total Annual Project Cost” from the “Total Annual Project Benefit” and 

divide by the amount of the requested State IT project funds. 
 

 
10. Benefits Not Readily Quantifiable -- List the project benefits which are not readily quantifiable 

(i.e. IT innovation, unique system application, utilization of new technology, hidden taxes, 
improving the quality of life, reducing the government hassle factor, meeting a strategic goal, 
etc.).  Rate the importance of these benefits on a “1 – 10” basis, with “10” being of highest 
importance.  Check the  “Benefits Not Readily Quantifiable” box in the applicable row.   

 

Response:     $1,117,429 

Response:   $112,553,258/$1,117,429 = 100.7 

Response:      $112,553,258 - $1,117,429 / $1,117,429 = 9,973% 

Response:    Better nutrition for families lead to healthier persons.  This leads to savings in medical costs 
etc.  These benefits can not be measured.  Improved program integrity can not be measured.  this amount 
should be a 10. 
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11.  ROI Financial Worksheet 

Annual Pre-Project Cost -  How You Perform The Function(s) Now  

FTE Cost (salary plus benefits): $     

Support Cost (i.e. office supplies, telephone, 
pagers, travel, etc.): 

$     

Other Cost (expense items other than FTEs & 
support costs, i.e. indirect costs if applicable, etc.): 

$     

A. Total Annual Pre-Project Cost: $     

Annual Post-Project Cost – How You Propose to Perform the Function(s) 

FTE Cost: $     

Support Cost (i.e. office supplies, telephone, 
pagers, travel, etc.): 

$     

Other Cost (expense items other than FTEs & 
support costs, i.e. indirect costs if applicable, etc.): 

$     

B. Total Annual Post-Project Cost: $     

State Government Benefit ( = A-B ): $     

Annual Benefit Summary  

State Government Benefit: $

Citizen Benefit: $     

Opportunity Value or Risk/Loss Avoidance Benefit: $112,553,258 

C. Total Annual Project Benefit: $112,553,258

D.  Annual Prorated Cost (SECTION IV-A):                                                                    $1,117,429 

Benefit / Cost Ratio:  (C / D) = 100.7 

Return On Investment (ROI):  (C – D / 
Requested Project Funds) x 100 =  9,973%

 Benefits Not Readily Quantifiable 
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Section V:  ITC Project Evaluation Criteria 
 

Criteria and Location in Project Evaluation Document Points 

1. Is the project a statutory requirement; legal requirement; federal or state 
mandate; health, safety or security requirement or issue; and/or required for 
compliance with the enterprise technology standards? 

           Location:  Section I-A 

15 

2. Will the project improve customer service? 
           Location:  Section I-B.2 

15 

3. Does the project have a direct impact on citizens? To what extent does the 
project help reconnect state government with Iowans? 

          Location:  Section I-B.3 

10 

4. Does the project provide a sufficient tangible and/or intangible return on 
investment? Will it generate savings or income?  

          Location:  Section IV-C 

10 

5. Does the project make use of information technology and its practical       
application in reengineering traditional government processes consistent with 
the goals and objectives of the state’s strategic plans? 

          Location:  Section I-B.1 

10 

6. Risk: What are the risks associated with the project?  Such risks may include 
those internal and external to state government, the risk of doing a project, the 
risk of not doing a project, and the risks associated with changing 
technologies, potential cost overruns, and changing citizen demands and 
needs. 

          Location:  Section II-B.5 

10 

7. Is this funding required to continue a project that was begun prior to the year 
funding is being requested for and does it have proven past performance? Is 
the funding part of a multi-year strategy? 

          Location:  Section II-B1, IVB2 

10 

8. Will the project be for only one agency, multiple agencies, or the state  
government enterprise? 

          Location:  Section I-B3, IIB4  

10 

9. Has the applicant maximized their own and other resources in the project? Is 
alternative funding unavailable for this project? (If no other funding available, 
project will not be completed without Pooled Technology funding) 

          Location:  Section IV-B.2, IV-B.3 

5 

10. What is the credibility of the requester based on past performance on other 
projects?  

          Location:  Section II-A.2.d 

5 

Total 100 
 


	1. Software (Client Side / Server Side / Midrange / Mainframe):
	a. Application software
	b. Operating system software
	c. Major interfaces to other systems, both internal and external

